

# 21.09.2020 // Prototypfund Monday Update - 21.09.2020

tags: `MondayUpdate`

Done:

- NFC PoC finished
- Setup CI Infrastructure
- Automated testing and linting of server
- Automated builds of client on Windows, Android, iOS
- first actuator implemented and tested (shelly)
- intern database implemented

Doing / Plan to do this week: Server:

- define full API, for the Client and Server communication

Client:

- write more on NFC Lib
- test OTA with the NFC Lib

Infrastructure:

- finish CI setup for Linux and macOS
- survey for the "Verband der offenen Werkstätten", if all of our design descissions are acceptable

Challenges:

- US Export Administration Regulations for Crypto in Apps

Motivation:

- question from "Verband der offenen Werkstätten": When will you finish?
- all PoCs work

---

Version #1

Erstellt: 2024-10-15 11:04:40 CEST von Mario Voigt (Stadtfabrikanten e.V.)

Zuletzt aktualisiert: 2025-02-25 21:22:13 CET von Mario Voigt (Stadtfabrikanten e.V.)